
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:47 PM
Run date

Time

Reviewer: Ghafghazi, Ben 19-Sep-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 096 Date: 08-Sep-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 1000

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Tee is on vacation until next week.

·Attended safety tailgate meeting with staff . Reza hosted the safety tailgate meeting.

·Attended Amer weekly senior staff meeting.

·Spoke to John Mcewen regarding texturing the EB bridge deck longitudinally rather than transversely .
John said based on their discussion with Bidwell manufacturer it will take 6-8 weeks to ship the bridge, and
then they had a problem finding a piece of Astro Tarif wide enough to span the width of the bridge.

·MCM crews started to remove formwork at hinge EE.

·Avar mobilizing equipment and material to the job site .
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